	Milestone 1	Milestone 2	Milestone 3	Milestone 4
Product Manager	Define problem, finalize roles, create roadmap	Research on Thomson algorithm and beta distribution; Low fidelity mockup	Finalize what additional features the website should have	Prepare a demo presentation
Data Analyst	Create github repo	Design Thompson sampling algorithm; Research on Thomson algorithm and beta distribution	Finalize algorithm	
Backend Developer			Meetings with PM and data analyst to have full understanding of the algorithm; Kickstart backend development	Finalize backend development
Frontend Developer		Kickstart frontend development	Meetings with PM to build the front accordingly; Build 80 percent of the front	Finalize frontend development